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CCR No. 97-0083 Logged Date 1/21/97 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release B Change Class II

Title Installation of MSS CM COTS/Custom files on the MSS Development Platform, Cheyenne

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem
Need to have the MSS development ClearCase, DDTS, and XRP II COTS/custom files set up on the development platform,
cheyenne, for the upcoming External Interface, iteration 5 test.  Also need “root level assistance to set up the COTS and custom files
on cheyenne.

The CM files have already been copied/tarred from the EDF’s ClearCase repository and are located at:
/home/dave/EcsReleases/rela/RELA_MSS_011697_MLCI_CRM.tar.Z
/home/dave/EcsReleases/rela/RELA_MSS_011697_MLCI_SCM.tar. Z
/home/dave/EcsReleases/rela/RELA_MSS_011697_CCASE.DDTS_v2.1.tar.Z

Proposed Solution
Provide approval to install ClearCase, DDTS, and XRP II COTS/custom files on the development platform, cheyenne.  Provide HTSC
assistance to facilitate the setting up of CM COTS directories that will owned by "root" and the transfer of files to those directories,  to
create "vobadm" and "ddts" users for cheyenne, and to perform other files administrative activities that only a person with "root"
privileges can perform.

Request the HTSC representative contact Ben Floyd/Alex Schuster and provide a date and time (hopefully a date and time not later
than Jan. 22) that the HTSC person will be available to provide support.  They need to be present during the set up of the tarred files
to provide set up instructions and to answer any questions that the HTSC person may have.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. B X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  Benzell Floyd
Signature Date

Office Release B MSS Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date

CM01OC96  ECS




